

PROJECT MANAGEMENT COMMUNICATION PLAN

Behind the Seens

Project Duration: August 2026 – February 2028 (18 months) | Communication Plan Owners: PM Leadership Team (6 members)

Communication Purpose

To ensure that project information is delivered to the right stakeholder, at the right time, through the appropriate communication channel, supporting timely decisions, stakeholder alignment, quality assurance, and successful delivery of the 18-month project.

Communication Principles

- Use clear, concise, and professional communication.
- Escalate critical risks, quality issues, and milestone delays promptly.
- Use formal records for approvals, decisions, reviews, and sign-offs.
- Protect children's data and maintain confidentiality in all project communication.
- Present the product as a supportive screening/analytical tool, NOT a replacement for medical diagnosis.

TEAM MEMBER / OWNER	DELIVERABLE	SCHEDULE	CLIENT / STAKEHOLDER	PRIORITY	MEANS OF COMMUNICATION	NOTES
PM Leadership Team	Overall Project Progress Report	Monthly	Sponsor + PM Leadership Team	High	Formal Report + Review Meeting	Overall progress, milestones, risks, decisions, and next steps.
PM Leadership Team	PM Leadership Team Progress Update	Weekly	6-person PM Leadership Team	High	Team Meeting / Teams	Each workstream reports progress, blockers, dependencies, and next actions.
Data Engineer	Data Foundation Progress	Weekly	PM + AI Team + QA	High	Teams + Shared Progress Log	Track data collection, cleaning, labeling, and readiness for M5.
Clinical Advisory Committee	Clinical / ASD Criteria Review	Month 5 – Jan 2027	PM + AI Team	Critical	Formal Review Meeting + Written Feedback	Clinical input is required before the AI modeling stage proceeds.
AI Team Leads	AI Development Progress	Bi-weekly	PM + QA Engineer	High	Progress Meeting + Shared Report	Cover CV, VLM, ensemble model, LLM/report generation, validation, and risks.
Full-stack Developer / Mobile / UX Leads	Application & Dashboard Progress	Weekly	PM + QA Engineer	High	Development Meeting / Teams	Track parallel development and readiness for integration.
PM Leadership Team + Relevant Leads	Integration Readiness	Month 13 – Sep 2027	Project Sponsor + PM Leadership Team	High	Milestone Review + Demo	Confirm that AI, app, dashboards, and workflows are connected for M13.
QA Engineer	QA & Testing Report	Bi-weekly	PM Leadership Team	High	QA Report + Review Meeting	Report defects, test results, quality indicators, corrective actions, and retesting.
QA + Clinical Advisory Committee	UAT & Clinical Validation Status	Nov–Dec 2027	PM + Clinical Advisory Committee + Pilot Users	Critical	UAT Sessions + Formal Review	Collect user feedback and verify professional/ethical suitability.
Clinical Advisory Committee	Clinical Sign-Off	Month 16 – Dec 2027	PM + Sponsor + Relevant Stakeholders	Critical	Formal Sign-Off Meeting	Required approval before final launch preparation.
PM Leadership Team	MVP Launch Readiness	Jan–Feb 2028	Project Sponsor + PM Leadership Team	Critical	Launch Readiness Meeting + Report	Confirm scope, quality, risks, documentation, support, and handover readiness.
PM Leadership Team	Final Project Report & Handover	Month 18 – Feb 2028	Sponsor + Key Stakeholders	Critical	Final Presentation + Report	Final acceptance, lessons learned, outcomes, and project closure.

Communication Frequency by Project Phase

PROJECT PERIOD	MAIN FOCUS	COMMUNICATION PATTERN
Aug – Jan 2027	Initiation & Data Foundation	Weekly team meetings + bi-weekly progress/QA updates + M5 clinical review
Feb – Jun 2027	AI Model Development	Weekly technical coordination + bi-weekly AI/QA reporting + M10 milestone review
Jul – Sep 2027	Integration	Weekly integration meetings + bi-weekly risk/QA updates + M13 demo/review
Oct – Dec 2027	QA, UAT & Clinical Validation	Weekly testing coordination + bi-weekly QA reports + M16 clinical sign-off
Jan – Feb 2028	Launch Preparation & Closing	Weekly launch-readiness meetings + final stakeholder review + M18 acceptance

*Every Child Has a Story.
Not Every Story Is Heard.*