

Risk Management Plan

Behind the Seens — The Autism & Emotional AI Platform

1. RISK IDENTIFICATION

Objective: Identify potential risks that may affect the project's scope, schedule, quality, cost, or successful delivery.

RISK	TYPE	DESCRIPTION
Limited Drawing Data	Technical	Insufficient or poor-quality drawing data may affect model development and validation.
AI Inaccuracy	Technical	AI models may fail to achieve the targeted emotional classification and ASD screening reliability.
Privacy Breach	Security / Legal	Children's drawings and personal data may be exposed or improperly handled.
Integration Failure	Technical	Difficulties integrating the AI pipeline, mobile application, and dashboards may affect delivery.
Schedule Delay	Project Management	Delays in critical activities may affect project milestones and the 18-month launch target.

2. RISK ANALYSIS

Objective: Assess each risk based on its probability of occurrence and its potential impact on the project.

RISK	PROBABILITY	IMPACT	SEVERITY
Limited Drawing Data	High	High	High
AI Inaccuracy	Medium	High	High
Privacy Breach	Low	High	Medium
Integration Failure	Medium	Medium	Medium
Schedule Delay	Medium	Medium	Medium

3. RISK RESPONSE PLANNING

Objective: Define actions to reduce the probability or impact of identified risks.

RISK	RESPONSE PLAN
Limited Drawing Data	Assess data availability and quality early; improve dataset diversity and quality before model development.

AI Inaccuracy	Conduct continuous model testing and validation throughout development, with clinical expert involvement.
Privacy Breach	Apply secure data handling, access controls, consent procedures, and privacy testing.
Integration Failure	Integrate system components incrementally and conduct integration testing before major milestones.
Schedule Delay	Monitor critical activities regularly and prioritize tasks that directly affect major project milestones.

4. CONTINGENCY PLAN

Objective: Define actions to be taken if an identified risk actually occurs.

RISK	CONTINGENCY PLAN
Limited Drawing Data	Reduce the initial AI scope and prioritize the most reliable features and analysis capabilities for the pilot.
AI Inaccuracy	Restrict the affected screening capability from the pilot until the required validation level is achieved.
Privacy Breach	Suspend affected data processing, investigate the incident, apply corrective security measures, resume only once addressed.
Integration Failure	Use a temporary controlled workaround between components while the integration issue is being resolved.
Schedule Delay	Reallocate resources, prioritize critical activities, and defer non-critical features if necessary to protect main milestones.

5. RISK MONITORING AND CONTROL

Objective: Continuously monitor identified risks, evaluate the effectiveness of responses, and identify new risks throughout the project.

Identify → Assess → Respond → Monitor → Update

The PM Leadership Team will:

- Review the Risk Register regularly.
- Monitor changes in probability and impact.
- Track risk triggers and early warning signs.
- Evaluate whether response actions are effective.
- Identify and assess newly emerging risks.
- Escalate high-severity risks to the PM Leadership Team.
- Update risk responses when project conditions change.

Monitoring at Key Milestones:

MILESTONE	KEY RISKS TO MONITOR
-----------	----------------------

Month 5 — Foundation Ready	Drawing Data
Month 10 — First AI Version	Drawing Data, AI Inaccuracy
Month 13 — Everything Connected	Integration Failure, Schedule Delay
Month 16 — Clinical Sign-off & UAT	AI Inaccuracy, Privacy
Month 18 — Launch	Remaining High-Severity Risks, Schedule Readiness

6. DOCUMENTATION AND REPORTING — REGISTER COMPLETED

Objective: Maintain a clear and updated record of all project risks and their management actions. All identified risks are documented in the Risk Register below.

ID	RISK	PROBABILITY	IMPACT	SEVERITY	RESPONSE PLAN	CONTINGENCY PLAN	RISK OWNER	STATUS
R01	Limited Drawing Data	High	High	High	Assess data availability/quality early; improve dataset diversity.	Reduce initial AI scope; prioritize most reliable features for pilot.	Data Engineer	Open
R02	AI Inaccuracy	Medium	High	High	Continuous model testing/validation with clinical expert involvement.	Restrict affected screening capability until validation level is met.	ML Engineer	Open
R03	Privacy Breach	Low	High	Medium	Secure data handling, access controls, consent procedures, privacy testing.	Suspend affected processing; investigate; apply fixes before resuming.	Data Engineer & Backend Developer	Open
R04	Integration Failure	Medium	Medium	Medium	Incremental integration; testing before major milestones.	Temporary controlled workaround while issue is resolved.	Backend Developer	Open
R05	Schedule Delay	Medium	Medium	Medium	Monitor critical activities; prioritize milestone-affecting tasks.	Reallocate resources; defer non-critical features if needed.	PM Leadership Team (Ezz El-Din & Ibrahim — Schedule Owners)	Open

The Risk Register will be reviewed and updated throughout the project; significant high-severity risks will be communicated to the PM Leadership Team for appropriate action.