

Behind the Seens — Quality Assurance Plan

1.1 Purpose

Behind the Seens aims to provide an AI-powered platform that analyzes children's drawings to generate emotional insights and early ASD screening indicators, helping parents and child-care professionals better understand a child's emotional and developmental patterns.

The project is designed to provide accessible, supportive, and non-diagnostic insights while involving qualified professionals in reviewing relevant results and supporting parents when further assessment may be appropriate.

The platform is a supportive screening and analytical tool, not a replacement for medical diagnosis or professional assessment.

1.2 Scope

In Scope

Drawing Submission — Enabling parents to submit children's drawings along with the required contextual information.

Emotional Insights — Providing understandable insights into potential emotional patterns reflected in the drawing.

Early ASD Screening — Providing an indicative probability/screening result for patterns associated with ASD, without making a diagnosis.

Parent-Facing Reports — Ensuring generated reports are clear, relevant, understandable, and appropriately communicated to parents.

Emotional Tracking — Maintaining an emotional history/timeline to help monitor changes over time.

Expert Review — Ensuring relevant results are reviewed by the designated professional before being used for further guidance.

Parent Support — Providing appropriate guidance and access to professional support when further assessment may be needed.

Data Protection — Ensuring children's information is handled according to the project's agreed privacy and protection requirements.

Stakeholder Feedback — Collecting and reviewing feedback from parents, professionals, and other relevant stakeholders.

Quality Monitoring — Reviewing project deliverables, milestones, stakeholder satisfaction, and quality issues throughout the project lifecycle.

Out of Scope

- Medical or psychological diagnosis of ASD or any other disorder.
- Replacement of psychologists, therapists, psychiatrists, or other qualified professionals.
- Prescribing medication or providing medical treatment.
- Making clinical decisions solely based on the platform's outputs.
- Using the platform as the sole basis for determining a child's psychological or developmental condition.
- Providing definitive conclusions about a child's health based solely on their drawing.

2. Define Quality Objectives

Question to answer: What quality do we want to achieve, and why?

Quality Objective	What?	Why?
Meet Project Requirements	Ensure all approved project requirements are addressed.	To ensure the final project delivers what was agreed upon.
Deliver High-Quality Outputs	Ensure project deliverables are complete, accurate, consistent, and professional.	To achieve the expected project standard and reduce rework.
Ensure Stakeholder Satisfaction	Align project outputs with the expectations of parents, experts, and project stakeholders.	To ensure the project creates value for its intended users.
Maintain Ethical Standards	Ensure the project is presented as a supportive screening/analytical tool and not as a medical diagnosis.	To protect users from misleading interpretations and maintain responsible use.
Ensure Timely Delivery	Complete major deliverables according to the approved project schedule.	To prevent delays from affecting project outcomes.
Minimize Rework	Identify quality problems early through reviews and checkpoints.	To reduce wasted time, effort, and project resources.
Maintain Consistency	Apply agreed standards consistently across project deliverables and activities.	To maintain a professional and coherent project.

3. Establish Quality Criteria

Area → What does “good quality” mean here? → How do we prove it?

Area	Standard / Criteria	Measurement Method
Project Requirements	All approved requirements are addressed and aligned with the project scope.	Requirements checklist and completion review
Project Deliverables	Deliverables are complete, accurate, consistent, and professionally presented.	Deliverable review and acceptance checklist
Stakeholder Satisfaction	Key stakeholder expectations and feedback are addressed.	Feedback forms, review meetings, and satisfaction assessment
Parent-Facing Content	Information is clear, understandable, relevant, and appropriate for parents.	Content review and stakeholder feedback
Expert Validation	Relevant outputs receive the required expert review before final approval.	Expert review records and approval status
Ethical Compliance	Outputs clearly communicate that the project is a supportive screening/analytical tool and not a medical diagnosis.	Ethical/compliance review
Project Schedule	Major deliverables and milestones are completed according to the approved schedule.	Milestone tracking and schedule review
Documentation	Project documents are complete, consistent, accurate, and up to date.	Document review checklist
Issue Resolution	Identified quality issues are documented, prioritized, and resolved within the agreed timeframe.	Issue/quality log and resolution tracking
Final Acceptance	Final project deliverables meet the agreed requirements and acceptance standards.	Final quality review and stakeholder approval

4. Develop Quality Methods

This section answers: "What methods will we use to achieve and maintain the quality standards?"

Quality Method	How It Will Be Applied
Requirements Review	Review approved project requirements at major milestones to confirm that deliverables remain aligned with the agreed scope.
Deliverable Review	Check each project deliverable against its approved requirements, quality criteria, and acceptance checklist before approval.
AI Model Validation	Review and validate relevant AI outputs against the approved data, labels, and project quality criteria before final use.
Software Testing	Perform functional, integration, and system testing to identify defects and confirm that application features work as expected.
Usability Testing	Evaluate whether the parent-facing application and reports are clear, understandable, and easy to use, using stakeholder feedback.
Expert Review	Have relevant outputs reviewed by the designated professional/clinical advisor from a professional and ethical perspective.
Security & Privacy Review	Review the handling of children's drawings and related information against the project's agreed privacy and protection requirements.
Quality Audits & Reviews	Conduct periodic quality reviews of project activities, deliverables, quality indicators, and issue records.
User Acceptance Review	Review stakeholder feedback and acceptance of major deliverables before moving to the next major phase or final approval.

5. Assign Quality Roles

Quality responsibilities are clearly assigned to ensure that quality activities are coordinated and maintained throughout the project.

Role	Name / Position	Responsibilities
QA Leads	Hoor & Arwa – QA Plan Owners	Coordinate quality reviews, monitor quality indicators, and document quality issues.
Project Manager / PM Leadership	Project Management Team	Review major quality issues and approve corrective actions.
Clinical Advisory Committee	Clinical Advisors	Review relevant outputs from a professional and ethical perspective and provide expert feedback where required.
Execution Team	Project Team	Follow approved quality standards, participate in reviews, and address identified quality issues.
Stakeholders / Sponsor	Project Sponsor & Key Stakeholders	Review major deliverables, provide feedback, and approve outputs where required.
PM Artifact Owners	Assigned PM Team Members	Ensure quality within their respective PM artifacts.

6. Monitor Quality Performance

Quality performance is monitored throughout the project to ensure that the agreed standards are being maintained.

Quality Indicator	How We Monitor It	Frequency
Requirements Completion	Requirements checklist and completion review	At major milestones
Deliverable Acceptance Rate	Review accepted vs. returned deliverables	Each deliverable
Issue Resolution Rate	Track open and resolved quality issues	Bi-weekly
Stakeholder Satisfaction	Feedback forms and review meetings	At major milestones
Review Completion Rate	Track completed planned quality reviews	Monthly
Rework Rate	Track deliverables requiring major revision	Each phase
Schedule Adherence	Compare actual progress with approved milestones	Monthly
Final Acceptance Status	Final quality review and stakeholder approval	Project closing

7. Implement Quality Actions

When a quality issue is identified, the project team follows a clear process to address it and ensure that the required standard is achieved.

Step	Action
Identify	Identify the issue where a deliverable or activity does not meet the agreed criteria.
Record	Document the issue, affected deliverable, responsible party, and expected standard.
Assess	Evaluate the issue's impact, urgency, and effect on project objectives.
Correct	Revise the deliverable, clarify requirements, repeat the review, or take another appropriate corrective action.
Verify	Confirm that the corrected output meets the required quality criteria.
Close	Record the resolution and formally close the quality issue.

8. Continuous Improvement

Quality is continuously improved by learning from project experience, stakeholder feedback, and identified issues.

Improvement Activity	How It Supports Improvement
Lessons Learned	Capture what worked well and what should be improved after major phases.
Stakeholder Feedback	Use feedback from parents, experts, and other relevant stakeholders.
Issue Analysis	Review recurring quality issues and identify underlying causes.
Process Improvement	Update project processes when improvement opportunities are identified.
Quality Standard Review	Review and update quality criteria when needed.
Best Practice Sharing	Share successful practices across the project team.
End-of-Phase Review	Evaluate quality before moving to the next project phase.

Define Quality → Set the Standard → Monitor → Act → Improve